GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Krishna District – NRDWP (SCPSC) - "Providing new SVS at SC locality of Jeelagalagandi H/o Endakuduru of Ghantasala mandal in Krishna District" with an estimate cost Rs.60.00 Lakhs - Extension of Agreement Time up to 31-03-2020 for a period of (366) days with Liquidated Damages of Rs. 3,82,475/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 135 **Dated: 03-03-2020**

Read the following:-

1. G.O.Rt.No.734, PR&RD(RWS-II) Dept., dt:09.11.2017.
2. From the Chief Engineer-II, RWS&S Dept., Vijayawada, Lr.No.AEE/ DEE/ CEII/Jeelagalagandi/EOAT/RWSS/Krishna/2018, dt:12.12.2019 received on dt:26.02.2020.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31-03-2020 for a period of (366) days with Liquidated Damages of Rs.3,82,475/- as the delay was attributable to the Contractor in respect of the work Providing new SVS at SC locality of Jeelagalagandi H/o Endakuduru of Ghantasala mandal in Krishna District.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District, Vijayawada.
Copy to:
OSD to Minister for PR&RD, Mines & Geology.
PS to Principal Secretary to Govt.(PR&RD).
SF/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.